Ara/Bitirme Proje Takip Sistemi

Mar 10, 2019

Project manager

Project dates Feb 27, 2019 - Apr 30, 2019


Completion0%Tasks17Resources0

2

Tasks

Name	Begin date	End date	
Fizibilite Analizi	2/27/19	3/2/19	
Zaman Fizibilitesi	2/27/19	2/27/19	
Ekonomik Fizibilite	2/27/19	3/2/19	
Teknik Fizibilite	2/27/19	3/2/19	
Yasal Fizibilite	2/27/19	3/2/19	
Ön İnceleme	3/3/19	3/6/19	
Sistem Analizi	3/7/19	3/18/19	
Gereksinimlerin Belirlenmesi	3/7/19	3/15/19	
Kullanım Senaryosu Diyagramı	3/16/19	3/18/19	
Kavramsal Sınıf Dİyagramı	3/16/19	3/18/19	
1. Proje Görüşmesi	3/19/19	3/19/19	
Prototip Geliştirme	3/19/19	4/8/19	
2. Proje Görüşmesi	4/9/19	4/9/19	
Sistem Tasarımı	4/9/19	4/11/19	
Son Ürün Kodlaması	4/12/19	4/27/19	
Test İşlemleri	4/28/19	4/29/19	
Son Proje Görüşmesi	4/30/19	4/30/19	

Gantt Chart



3

Resources Chart



4